

บรรณานุกรม

หนังสือ

ชูลิต วัชรสินธุ์. การศึกษาความเหมาะสมโครงการโรงไฟฟ้าพลังน้ำ. กรุงเทพมหานคร : พิสิกส์ เซ็นเตอร์, 2532.

วิฑูรย์ คันศิริคงคณ. AHP กระบวนการตัดสินใจที่ได้รับความนิยมมากที่สุดในโลก. กรุงเทพมหานคร : กราฟฟิค แอนด์ ปริ้นติ้ง, 2542.

วิสูตร จิระคำเกิง. การบริหารโครงการ. พิมพ์ครั้งที่ 2. กรุงเทพมหานคร : วรณกวี, 2543.

วัฒนา ถาวร. โรงงานกำลัง. กรุงเทพมหานคร : บริษัท แชนท์ โฟร์ ปริ้นติ้ง จำกัด, 2541.

วันชัย วิจิรวนิช และ ชอุ่ม พลอยมีค่า. เศรษฐศาสตร์วิศวกรรม. พิมพ์ครั้งที่ 6. กรุงเทพมหานคร : โรงพิมพ์แห่งจุฬาลงกรณ์มหาวิทยาลัย, 2543.

เอกสารอื่นๆ

โชติชัย เจริญงาม. การบริหารโครงการ. เอกสารประกอบการบรรยาย. กรุงเทพมหานคร : วิทยาลัยนวัตกรรมการศึกษา มหาวิทยาลัยธรรมศาสตร์, 2544.

เมธา สุวรรณสาร. การบริหารความเสี่ยง. เอกสารประกอบการบรรยาย. กรุงเทพมหานคร : การไฟฟ้าฝ่ายผลิตแห่งประเทศไทย, 2545.

สวาท ชลพล. ความคิดเห็นของข้าราชการในหน่วยงานระดับจังหวัดลำปางต่อการจัดเขตปลอดบุหรี่ในสถานที่ทำงาน. วิทยานิพนธ์มหาบัณฑิต บัณฑิตวิทยาลัย มหาวิทยาลัยมหิดล, 2535.

Books

Duncan, W. R., A Guide to The Project Management Body of Knowledge. USA. : PMI Publishing Division, 1996.

Finnerty, J. D. Project Financing. USA. : John Wiley & Sons Inc., 1996.

Stokes, M. Construction Law in Contractors' Language. 2nd ed., USA. : McGraw-Hill Inc., 1990.

Others

Athasari, W. Mechanism of Owner Involvement in Thai Public Sectors' Design-Build Project. Thailand : AIT Thesis, 1999.

Chien-Yuan, Y. Construction Risks and Liability Sharing in A Taiwanese Hydropower Project Contract. Thailand : AIT Thesis, 1995.

DesignPower NZ Limited. Proposal for Services and Capabilities. Thailand : EGAT Proposal, 1996.

Ogunlana, S. O., Chareonngam C., Tabucanon, M. T., and Dey, P. K. Planning Strategy for High-Risk Project. Thailand : AIT Thesis, 1990.

Teng-Hsien, L. Risk Management and Its Application in a Turnkey Project : A Case Study of a Railway Tunneling Project in Taiwan. Thailand : AIT Thesis, 1995.

Articles

Adams, J. R. and Barndt, S. E. "Behavioral implications of the project life cycle." Project Management Handbook. (1983) : 226 - 227.

Al-Bahar, J. F., and Crandall, K. C. "Systematic risk management approach for construction projects." Journal of Construction Engineering and Management. 116 (3) (1990) : 533 - 545.

Barnes, M. "Construction project management." Project Management. 6 (2) (1988) : 69 - 79.

Bowers, J. A. "Data for project risk analyses." International Journal of Project Management. 12 (1) (1994) : 9 - 16.

Charoenngam, C., and Yeh, C. "Contractual risk and liability sharing in hydropower construction." International Journal of Project Management. 17 (1) (1999) : 29 - 37.

Chapman, C. B. "Large engineering project risk analysis." IEEE Transactions on Engineering Management. 26 (3) (1979) : 78 - 86.

Chapman, C. B. "A risk engineering approach to project risk management." Project Management. 8 (1) (1990) : 5 - 16.

Clark, R. C., Pledger, M., and Needler, H. M. J. "Risk analysis in the evaluation of non-aerospace projects." Project Management. 8 (1) (1990) : 17 - 24.

Cooper, D. F., MacDonald, D. H., and Chapman, C. B. "Risk analysis of a construction cost estimate." Project Management. 3 (3) (1985) : 141 - 149.

- Dey, P., Tabucanon M. T., and Ogunlana S. O. "Planning for project control through risk analysis : a petroleum pipeline - laying project." International Journal of Project Management. 12 (1) (1994) : 23 – 33.
- Franke, A. "Risk analysis in project management." Project Management. 5 (1) (1987) : 29 - 34.
- Gaafar, H. K., and Perry, J. G. "Limitation of design liability for contractors." International Journal of Project Management. 17 (5) (1998) : 301 – 308.
- Griffiths, F. "Project contract strategy for 1992 and beyond." Project Management. 7 (2) (1989) : 69 – 83.
- Ibbs, C. W., and Ashley, D. B. "Impact of various construction contract clauses." American Society of Civil Engineers. (1967) : 501 – 524.
- Kometa, S. T., Olomolaiye, P. O., and Harris, F. C. "Quantifying client-generated risk by project consultants." Construction Management and Economics. 13 (1995) : 137 – 147.
- Maher, R. P. "Complex problems with separate contracts system." American Society of Civil Engineers. 105 (CO2) (1979) : 129 – 137.
- Merna, A., and Smith, N. J. "Project managers and the use of turnkey contracts." Project Management. 8 (3) (1990) : 183 – 189.
- Odeyinka, H. A. "An evaluation of the use of insurance in managing construction risks." Construction Management and Economics. 18 (2000) : 519 – 524.
- Orman, G. A. G. "New applications of risk analysis in project insurances." International Journal of Project Management. 9 (3) (1991) : 131 – 138.

Pernu, P., Kiiras, J., and Peltonen T. "Clients' risks associated with different building procurement methods." Managing Risks in Projects. (1997) : 294 – 303.

Perry, J. G. "Risk management – an approach for project managers." Project Management. 4 (4) (1986) : 211 – 216.

Reuban, B. S., and Mandan, P. G. "Contract management during AEC's power projects construction." International Conference on Contract Management in Construction Industry. (1995) : 535 – 544.

Tummala, V. M. R., and Burchett, J. F. "Applying a risk management (RMP) to manage cost risk for an EHV transmission line project." International Journal of Project Management. 17 (4) (1999) : 223 – 235.

Uher, T. E., and Toakley, A. R. "Risk management in the conceptual phase of a project." International Journal of Project Management. 17 (3) (1999) : 161 – 169.

Veld, J., and Peeters, W. A. "Keeping large projects under control: the importance of contract type selection." Project Management. 7 (3) (1989) : 155 – 162.

Venkatesha, C. R. "Management of Risks in Contracts." International Conference on Contract Management in Construction Industry. (1995) : 223 – 248.

Ward, S. C., and Chapman, C. B. "Extending the use of risk analysis in project management." Project Management. 9 (2) (1991) : 117 – 123.

Ward, S. C., Chapman, C. B., and Curtis, B. "On the allocation of risk in construction projects." International Journal of Project Management. 9 (3) (1991) : 140 – 147.

Ward, S. C. "Assessing and managing important risks." International Journal of Project Management. 7 (6) (1999) : 331 - 336.

Willams, T. M. "Using a risk register to integrate risk management in project definition." International Journal of Project Management. 12 (1) (1994) : 17 - 22.